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ROAD AND UTILITY BOND PROJECT INFORMATION
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Design Start Date: 10/1/2019
Construction End Date: TBD
Project Type: UTILITIES

Project Limits:  Loop 250 - Wall Street

Project Phase: Construction

Next Activity: Notice to Proceed - Contractor

Authorized Funding Amount: $2,420,100.10
Construction Cost: $2,154,636.46

Project Scope: To install new water mains
within the existing ROW.

Project Photo:

Point of Contact: Matt Carr, P.E.
432-685-7287
mcarr@midlandtexas.gov

Design: Andrew Mellen, P.E.
amellen@maverick-eng.com
Maverick Engineering

Contractor: Edgardo Madrid
edgardo.madrid@ymail.com
Edgardo Madrid & Associates

Comments: Award of contract to the lowest
responsive bidder scheduled for

May 12, 2020.
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